



Wolverine Engineers & Surveyors, Inc.

Change Order Details

20-0076-A

Description	Contract 1 - N Howell Street Reconstruction
Prime Contractor	C&D Hughes, Inc. 3097 Lansing Road Charlotte, MI 48813
Change Order	6
Status	Pending
Date Created	10/25/2024
Type	Change Order
Summary	Change Order to give extention of time for guardrail work
Change Order Description	This Change Order does not change the value of the contract, just extends time for sidewalk ramp work.
Awarded Project Amount	\$528,564.00
Authorized Project Amount	\$544,922.94
Change Order Amount	\$0.00
Revised Project Amount	\$544,922.94

Time Limit Changes

Type	Original Deadline	Current Deadline	Pending Extension	Pending Deadline
Completion Date	06/15/2023	06/15/2024	199.0 Days	12/31/2024

Final Completion

Reason: Time extension to cover guardrail and ramp work at NE quad of M-36 and N Howell

1 time limit

Recommended by Engineer (if required)

By: Caleb Neff

Title: Office Technician

Date: 2024-10-25

Accepted by Contractor

By: _____

Title: _____

Date: _____

Authorized by Owner

By: _____

Title: _____

Date: _____

Approved by Funding Agency (if applicable)

By: _____

Title: _____

Date: _____