Village of Pinckney
Timeline for Adoption
Master Plan Update

Date	Description	Action Needed	Complete
July 7, 2026	Notice of Intent to Plan.	Memo sent by mail to contiguous communities.	Sent July 7, 2026 to SEMCOG, Livingston County and Putnam Township.
July 7 through October 20, 2026	Preparation of the draft Master Plan.		Complete.
November 2, 2026	Draft Master Plan for Planning Commission's consideration.	Motion to approve and submit draft Master Plan for Village Council review and comment, and to request approval to distribute draft for public review.	
Tentative: November 9, 2026	Draft Master Plan for Village Council's approval for distribution.	Village Council approval for distribution of the draft Master Plan (or sent back to Planning Commission).	
Tentative: November 10, 2026 through January 11, 2027	Email draft Master Plan to required entities for a 63-day public review and comment period.		
Tentative: February 1, 2027	Planning Commission Public Hearing.	Considers revisions based on comments received and approves/adopts Master Plan. Draft Resolution for Adoption and recommendation to Council for Adoption.	
Tentative: February 8, 2027	Village Council Adoption	Considers and adopts Master Plan. Draft Resolution for Adoption.	