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3097 Lansing Rd • Charlotte, MI 48813 
Ph: (517) 645-0111 • Fax: (517) 645-0090 

MDOT Prequalified • Heavy Highway Construction and Maintenance 
Divisions: Milling, Asphalt, Joint Repair, Concrete, Dirt & Pipe 

 
 

June 29, 2023 
 
 

Joseph White 
Wolverine Engineers & Surveyors Inc 
312 North St 
Mason, MI 48854 

 

RE: Village of Pinckney, NW Quadrant 
 

Joe, 
 

Please find listed below a unit price for an extra item of work not included in the original 
contract.  This additional work is required under permit number: ACT-266005.   (“Water mains 
shall be laid at least 10 feet horizontally from any existing or proposed gravity sanitary or storm 
sewer…...”) 

 
Description Unit Unit Price 

12 inch 45 deg bend, DI  ea $1300.00 
 

If you have any questions or need additional information, please call me at 
(517) 749-3606. 

 
 

Respectfully, 
 

Brad McKay 
Project Superintendent 

C & D HUGHES, INC. 



 
 
 
 
 

3097 Lansing Rd • Charlotte, MI 48813 
Ph: (517) 645-0111 • Fax: (517) 645-0090 

MDOT Prequalified • Heavy Highway Construction and Maintenance 
Divisions: Milling, Asphalt, Joint Repair, Concrete, Dirt & Pipe 

 
 

June 29, 2023 
 
 

Joseph White 
Wolverine Engineers & Surveyors Inc 
312 North St 
Mason, MI 48854 

 

RE: Village of Pinckney, NW Quadrant 
 

Joe, 
 

Please find listed below a unit price for an extra item of work not included in the original 
contract.  This additional work is required under permit number: ACT-266005.   (“At crossings, one 
full length of water pipe shall be located so both joints will be as far from the sewer as possible.”) 

 
Description Unit Unit Price 

12x12 or 8, solid sleeve, DI  ea $1200.00 
 

If you have any questions or need additional information, please call me at 
(517) 749-3606. 

 
 

Respectfully, 
 

Brad McKay 
Project Superintendent 

C & D HUGHES, INC. 



 

 

 

 

 

3097 Lansing Rd • Charlotte, MI 48813 

Ph: (517) 645-0111 • Fax: (517) 645-0090 

MDOT Prequalified • Heavy Highway Construction and Maintenance 

Divisions: Milling, Asphalt, Joint Repair, Concrete, Dirt & Pipe 

 

 

September 6, 2023 

 
 

Caleb Neff 
Wolverine Engineers & Surveyors Inc 
312 North St 
Mason, MI 48854 

 

RE: Village of Pinckney, NW Quadrant 
 

Caleb, 
 

Please find listed below a unit price for an extra item of work not included in the original 
contract.   

 

Description Unit Unit Price 
Bulkhead, 24 inch EA $450.00 

 
If you have any questions or need additional information, please call me at 

(517) 749-3606. 

 
 

Respectfully, 

 

Brad McKay 
Project Superintendent 

C & D HUGHES, INC. 



 

 

 

 

 

3097 Lansing Rd • Charlotte, MI 48813 

Ph: (517) 645-0111 • Fax: (517) 645-0090 

MDOT Prequalified • Heavy Highway Construction and Maintenance 

Divisions: Milling, Asphalt, Joint Repair, Concrete, Dirt & Pipe 

 

 

May 19, 2023 

 
 

Joseph White 
Wolverine Engineers & Surveyors Inc 
312 North St 
Mason, MI 48854 

 

RE: Village of Pinckney, NW Quadrant 
 

Joe, 
 

Please find listed below a unit price for an extra item of work not included in the original 
contract.  This additional work will be for trench underdrain outlets at the downstream manholes. 

 

Description Unit Unit Price 
Dr Structure Tap, 6 inch EA $300.00 

 
If you have any questions or need additional information, please call me at 

(517) 749-3606. 

 
 

Respectfully, 

 

Brad McKay 
Project Superintendent 

C & D HUGHES, INC. 



 

 

 

 

 

3097 Lansing Rd • Charlotte, MI 48813 
Ph: (517) 645-0111 • Fax: (517) 645-0090 

MDOT Prequalified • Heavy Highway Construction and Maintenance 

Divisions: Milling, Asphalt, Joint Repair, Concrete, Dirt & Pipe 

 

 

June 8, 2023 

 
 

Joseph White 
Wolverine Engineers & Surveyors Inc 
312 North St 
Mason, MI 48854 

 

RE: Village of Pinckney, NW Quadrant 
 

Joe, 
 

Please find listed below a unit price for an extra item of work not included in the original 
contract.  This additional is in reference to raised storm sewer revisions spelled out in email dated 
June 2, 20223.   

 

Description Unit Unit Price 
Dr Structure Tap, 24 inch EA  $1500.00 

 
If you have any questions or need additional information, please call me at 

(517) 749-3606. 

 
 

Respectfully, 

 

Brad McKay 
Project Superintendent 

C & D HUGHES, INC. 



 

 

 

 

 

3097 Lansing Rd • Charlotte, MI 48813 

Ph: (517) 645-0111 • Fax: (517) 645-0090 

MDOT Prequalified • Heavy Highway Construction and Maintenance 

Divisions: Milling, Asphalt, Joint Repair, Concrete, Dirt & Pipe 

 

 

June 5, 2023 

 
 

Joseph White 
Wolverine Engineers & Surveyors Inc 
312 North St 
Mason, MI 48854 

 

RE: Village of Pinckney, NW Quadrant 
 

Joe, 
 

Please find listed below a unit price for an extra item of work not included in the original 
contract.  This additional is in reference to raised storm sewer revisions spelled out in email dated 
June 2, 20223.   

 

Description Unit Unit Price 
Dr Structure, 72 inch Diam EA  $7500.00 

 
If you have any questions or need additional information, please call me at 

(517) 749-3606. 

 
 

Respectfully, 

 

Brad McKay 
Project Superintendent 

C & D HUGHES, INC. 



 

 

 

 

 

3097 Lansing Rd • Charlotte, MI 48813 
Ph: (517) 645-0111 • Fax: (517) 645-0090 

MDOT Prequalified • Heavy Highway Construction and Maintenance 

Divisions: Milling, Asphalt, Joint Repair, Concrete, Dirt & Pipe 

 

 

May 15, 2023 

 
 

Joseph White 
Wolverine Engineers & Surveyors Inc 
312 North St 
Mason, MI 48854 

 

RE: Village of Pinckney, NW Quadrant 
 

Joe, 
 

Please find listed below a unit price for an extra item of work not included in the original 
contract.  This additional work is due to unsatisfactory soil conditions encountered at the proposed 
bottom of pipe.  This works includes trench excavation and 6A natural stone backfill.    

 

Description Unit Unit Price 
Trench Undercut and Backfill cyd $40.00 

 
If you have any questions or need additional information, please call me at 

(517) 749-3606. 

 
 

Respectfully, 

 

Brad McKay 
Project Superintendent 

C & D HUGHES, INC. 



 

 

 

 

 

3097 Lansing Rd • Charlotte, MI 48813 

Ph: (517) 645-0111 • Fax: (517) 645-0090 

MDOT Prequalified • Heavy Highway Construction and Maintenance 

Divisions: Milling, Asphalt, Joint Repair, Concrete, Dirt & Pipe 

 

 

May 19, 2023 

 
 

Joseph White 
Wolverine Engineers & Surveyors Inc 
312 North St 
Mason, MI 48854 

 

RE: Village of Pinckney, NW Quadrant 
 

Joe, 
 

Please find listed below a unit price for an extra item of work not included in the original 
contract.  This additional work will included 6A stone backfill above the underdrain. 

 

Description Unit Unit Price 
Trench Underdrain, 6 inch FT $6.00 

 
If you have any questions or need additional information, please call me at 

(517) 749-3606. 

 
 

Respectfully, 

 

Brad McKay 
Project Superintendent 

C & D HUGHES, INC. 





Cost Vs Income 

DATE COST INCOME NET 
5/11/2023 $10,561.40 $7,500.00 ($3,061.40)
5/12/2023 $10,668.85 $2,000.00 ($8,668.85)
5/15/2023 $20,715.76 $15,263.00 ($5,452.76)
5/16/2023 $14,346.67 $7,229.60 ($7,117.08)
5/17/2023 $20,328.74 $17,139.20 ($3,189.54)
5/18/2023 $25,881.72 $23,046.40 ($2,835.32)
5/19/2023 $28,493.96 $17,240.00 ($11,253.96)
5/22/2023 $22,968.61 $22,131.20 ($837.41)
5/23/2023 $18,130.71 $13,099.20 ($5,031.51)
5/24/2023 $21,378.61 $19,258.80 ($2,119.81)
5/25/2023 $24,177.43 $14,145.20 ($10,032.23)
5/26/2023 $17,714.78 $12,022.40 ($5,692.38)
5/30/2023 $20,718.40 $12,973.20 ($7,745.20)

6/7/2023 $12,319.25 $22,440.00 $10,120.75
6/12/2023 $24,181.93 $45,180.00 $20,998.07
6/13/2023 $26,824.68 $45,320.00 $18,495.32
6/14/2023 $17,289.74 $27,590.00 $10,300.26
6/15/2023 $19,459.75 $31,500.00 $12,040.25

($1,082.80)



From: Joseph White
To: Caleb Neff; Jesse A. Lewter
Subject: FW: FW: Village of Pinckney, NW Quadrant
Date: Wednesday, September 6, 2023 12:54:19 PM
Attachments: Cost Vs Income.xlsx

Cost vs Income.zip

 
 

From: Brad McKay <brad@cdhughesinc.net> 
Sent: Wednesday, June 21, 2023 2:14 PM
To: Joseph White <joew@wolveng.com>
Cc: Laurie Hughes <laurie@cdhughesinc.net>; Timothy Hughes <tim@cdhughesinc.net>; Dustin
Moma <d.moma@villageofpinckney.org>; Linda Lavey <llavey@villageofpinckney.org>
Subject: Re: FW: Village of Pinckney, NW Quadrant
 
 

CAUTION: This email originated from outside Wolverine Engineers and Surveyors. Do not click
links or open attachments unless you recognize the sender and know the content is safe.

 
Joe-
 
Attached are the final reports regarding mainline storm sewer installation.  Please review and advise
when we can discuss.
 
Thanks
 
Brad
 
On Tue, Jun 13, 2023 at 7:39 AM Joseph White <joew@wolveng.com> wrote:

Brad,
 
Thanks you for sending this information over. I have copied Linda Lavey (Village President) and
Dustin Moma (DPW Director) herein to keep the Village in the loop. I suggest that you continue
keeping track of your cost vs income and, in the meantime, I will discuss with the Village.
 
Thanks,
Joe
 

From: Brad McKay <brad@cdhughesinc.net> 
Sent: Monday, June 12, 2023 4:53 PM
To: Joseph White <joew@wolveng.com>
Cc: Laurie Hughes <laurie@cdhughesinc.net>; Timothy Hughes <tim@cdhughesinc.net>
Subject: Village of Pinckney, NW Quadrant
 

mailto:joew@wolveng.com
mailto:calebn@wolveng.com
mailto:JesseL@wolveng.com
mailto:joew@wolveng.com
mailto:brad@cdhughesinc.net
mailto:joew@wolveng.com
mailto:laurie@cdhughesinc.net
mailto:tim@cdhughesinc.net
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		Cost Vs Income 

		DATE		COST		INCOME		NET 

		5/11/23		$10,561.40		$7,500.00		($3,061.40)

		5/12/23		$10,668.85		$2,000.00		($8,668.85)

		5/15/23		$20,715.76		$15,263.00		($5,452.76)

		5/16/23		$14,346.67		$7,229.60		($7,117.08)

		5/17/23		$20,328.74		$17,139.20		($3,189.54)

		5/18/23		$25,881.72		$23,046.40		($2,835.32)

		5/19/23		$28,493.96		$17,240.00		($11,253.96)

		5/22/23		$22,968.61		$22,131.20		($837.41)

		5/23/23		$18,130.71		$13,099.20		($5,031.51)

		5/24/23		$21,378.61		$19,258.80		($2,119.81)

		5/25/23		$24,177.43		$14,145.20		($10,032.23)

		5/26/23		$17,714.78		$12,022.40		($5,692.38)

		5/30/23		$20,718.40		$12,973.20		($7,745.20)

		6/7/23		$12,319.25		$22,440.00		$10,120.75

		6/12/23		$24,181.93		$45,180.00		$20,998.07

		6/13/23		$26,824.68		$45,320.00		$18,495.32

		6/14/23		$17,289.74		$27,590.00		$10,300.26

		6/15/23		$19,459.75		$31,500.00		$12,040.25

								($1,082.80)








Cost vs Income/5-11-2023.pdf




Date: 5/11/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



4,506.69$                   



3,034.53$                   



3,020.19$                   



10,561.40$                 



Unidilla and Pond Intersection
Install new 30" concrete storm sewer



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant



Page 1 of 4



Cost          $10,561.40
Income    - $ 7,500.00
                 $-3,061.40
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Bmckay


Highlight











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 5/11/2023 7.00 55.17$        75.75        386.19$              
Phil Alvarez Operator 5/11/2023 6.50 64.00$        83.41        416.00$              
Dan Ratliff Operator 5/11/2023 6.50 67.45$        88.58        438.43$              
Alex Orta Martinez Laborer Class 2 5/11/2023 6.50 45.05$        60.32        292.83$              
Joel Becerrill Laborer  Class 1 5/11/2023 6.50 44.39$        59.33        288.54$              
Tucker Elliott Laborer Class 1 5/11/2023 6.50 44.39$        59.33        288.54$              
Jeanna Crandel Laborer 5/11/2023 6.50 33.62$        43.17        218.53$              
Tim Blackford Operator 5/11/2023 6.50 64.00$        83.41        416.00$              
Roy Truck Driver 5/11/2023 6.50 25.00$        37.50        162.50$              



-$                    
2,907.54$           



4,506.69$           



Install new 30" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Unidilla and Pond Intersection











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
5/11/2023 7.00        35.00$      245.00$     



P-92 5/11/2023 6.50        25.00$      162.50$     
L51 5/11/2023 6.50        56.46$      366.99$     
E51 5/11/2023 6.50        149.86$    974.09$     



5/11/2023 3.50        56.55$      197.93$     
R17 5/11/2023 2.00        42.71$      85.42$       



135 John Deere Excavator E48 5/11/2023 3.00        94.20$      282.60$     
#510 5/11/2023 6.00        120.00$    720.00$     



-$           
-$           
-$           



3,034.53$  



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader



Lead Rental / RnS



Utility Truck



345 John Deere Excavator
450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Unidilla and Pond Intersection
Install new 30" concrete storm sewer











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
5/11/2023 30.00       61.66$     1,849.80$         
5/11/2023 63.75       4.35$       277.31$            
5/11/2023 27.73       18.00$     499.14$            



-$                  



Sub Total Materials: 2,626.25$         
Plus 15 %: 393.94$            



3,020.19$         



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
CL II Sand / Fyke Sand and Gravel
30" conc pipe / Northern Conc Pipe



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Unidilla and Pond Intersection
Install new 30" concrete storm sewer














			5-11-2023 Storm Sewer T&M


			Summary


			Labor


			Equipment


			Materials





			5-11-2023 IDR









Cost vs Income/5-12-2023.pdf




Date: 5/12/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



6,739.45$                   



2,946.12$                   



983.28$                      



10,668.85$                 



Unidilla and Pond Intersection
Install new 30" concrete storm sewer



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant



Page 1 of 4



Cost        $10,668.85
Income    $2,000.00



                $-8668.85
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PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 5/12/2023 3.00 55.17$        7.00         75.75        695.76$              
Phil Alvarez Operator 5/12/2023 3.50 64.00$        2.50         83.41        432.53$              
Dan Ratliff Operator 5/12/2023 3.50 67.45$        6.50         88.58        811.85$              
Alex Orta Martinez Laborer Class 2 5/12/2023 3.50 45.05$        6.50         60.32        549.76$              
Joel Becerrill Laborer  Class 1 5/12/2023 3.50 44.39$        6.50         59.33        541.01$              
Tucker Elliott Laborer Class 1 5/12/2023 3.50 44.39$        2.50         59.33        303.69$              
Jeanna Crandel Laborer 5/12/2023 6.00 33.62$        43.17        201.72$              
Tim Blackford Operator 5/12/2023 3.50 64.00$        3.00         83.41        474.23$              
Roy Truck Driver 5/12/2023 3.00 25.00$        7.00         37.50        337.50$              



-$                    
4,348.04$           



6,739.45$           



Install new 30" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Unidilla and Pond Intersection











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
5/12/2023 10.00      35.00$      350.00$     



P-92 5/12/2023 10.00      25.00$      250.00$     
L51 5/12/2023 6.50        56.46$      366.99$     
E51 5/12/2023 10.00      149.86$    1,498.60$  



5/12/2023 3.50        56.55$      197.93$     
R17 5/12/2023 -         42.71$      -$           



135 John Deere Excavator E48 5/12/2023 3.00        94.20$      282.60$     
-$           
-$           
-$           
-$           



2,946.12$  



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader
Utility Truck



345 John Deere Excavator
450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Unidilla and Pond Intersection
Install new 30" concrete storm sewer











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
5/12/2023 8.00        61.66$     493.28$            
5/12/2023 83.16       4.35$       361.75$            
5/12/2023 -          18.00$     -$                  



-$                  



Sub Total Materials: 855.03$            
Plus 15 %: 128.25$            



983.28$            



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
CL II Sand / Fyke Sand and Gravel
30" conc pipe / Northern Conc Pipe



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Unidilla and Pond Intersection
Install new 30" concrete storm sewer














			5-12-2023 Storm Sewer T&M


			Summary


			Labor


			Equipment


			Materials





			5-12-2023 IDR









Cost vs Income/5-15-2023.pdf




Date: 5/15/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



8,296.34$                   



5,153.71$                   



7,265.72$                   



20,715.76$                 



Unidilla and Pond Intersection
Install new 30" concrete storm sewer



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant



Page 1 of 4



Cost        $20,715.76
Income    $15,263.00



               $-5,452.76
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PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 5/15/2023 10.00 55.17$        3.00         75.75        778.95$              
Phil Alvarez Operator 5/15/2023 10.00 64.00$        1.00         83.41        723.41$              
Dan Ratliff Operator 5/15/2023 10.00 67.45$        1.00         88.58        763.08$              
Alex Orta Martinez Laborer Class 2 5/15/2023 10.00 45.05$        2.50         60.32        601.30$              
Joel Becerrill Laborer  Class 1 5/15/2023 10.00 44.39$        2.50         59.33        592.23$              
Tucker Elliott Laborer Class 1 5/15/2023 10.00 44.39$        1.00         59.33        503.23$              
Jeanna Crandel Laborer 5/15/2023 10.00 33.62$        1.00         43.17        379.37$              
Tim Blackford Operator 5/15/2023 10.00 64.00$        1.00         83.41        723.41$              
Roy Truck Driver 5/15/2023 10.00 25.00$        1.00         37.50        287.50$              



-$                    
5,352.48$           



8,296.34$           



Install new 30" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Unidilla and Pond Intersection











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
5/15/2023 13.00      35.00$      455.00$     



P-92 5/15/2023 11.00      25.00$      275.00$     
L51 5/15/2023 11.00      56.46$      621.06$     
E51 5/15/2023 11.00      149.86$    1,648.46$  



5/15/2023 6.50        56.55$      367.58$     
R17 5/15/2023 1.00        42.71$      42.71$       



135 John Deere Excavator E48 5/15/2023 4.50        94.20$      423.90$     
5/15/2023 11.00      120.00$    1,320.00$  



-$           
-$           
-$           



5,153.71$  



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader



Lead Rental/RnS



Utility Truck



345 John Deere Excavator
450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Unidilla and Pond Intersection
Install new 30" concrete storm sewer











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
5/15/2023 ft 40.00       61.66$     2,466.40$         
5/15/2023 ton 182.21     4.35$       792.61$            
5/15/2023 ton -          18.00$     -$                  
5/15/2023 ea 1.00        ######## 3,059.00$         



Sub Total Materials: 6,318.01$         
Plus 15 %: 947.70$            



7,265.72$         



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
CL II Sand / Fyke Sand and Gravel
30" conc pipe / Northern Conc Pipe



Dr Struc, 60 inch/Grand Valley Concrete Products



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Unidilla and Pond Intersection
Install new 30" concrete storm sewer











$15,263.00



$40.00 $388.00
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			5-15-2023 Storm Sewer T&M.pdf


			Summary


			Labor


			Equipment


			Materials





			5-15-2023 IDR















Cost vs Income/5-16-2023.pdf




Date: 5/16/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



6,729.98$                   



4,565.46$                   



3,051.23$                   



14,346.67$                 



Unidilla and Pond Intersection
Install new 24" concrete storm sewer



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant



Page 1 of 4



Cost        $14,346.67
Income    $7,229.60



               $-7,117.07





Bmckay


Highlight





Bmckay


Underline





Bmckay


Underline





Bmckay


Underline











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 5/16/2023 10.00 55.17$        75.75        551.70$              
Phil Alvarez Operator 5/16/2023 10.00 64.00$        83.41        640.00$              
Dan Ratliff Operator 5/16/2023 10.00 67.45$        88.58        674.50$              
Alex Orta Martinez Laborer Class 2 5/16/2023 10.00 45.05$        60.32        450.50$              
Joel Becerrill Laborer  Class 1 5/16/2023 10.00 44.39$        59.33        443.90$              
Tucker Elliott Laborer Class 1 5/16/2023 8.00 44.39$        59.33        355.12$              
Jeanna Crandel Laborer 5/16/2023 10.00 33.62$        43.17        336.20$              
Tim Blackford Operator 5/16/2023 10.00 64.00$        83.41        640.00$              
Roy Truck Driver 5/16/2023 10.00 25.00$        37.50        250.00$              



-$                    
4,341.92$           



6,729.98$           



Install new 24" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Unidilla and Pond Intersection











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
5/16/2023 10.00      35.00$      350.00$     



P-92 5/16/2023 10.00      25.00$      250.00$     
L51 5/16/2023 10.00      56.46$      564.60$     
E51 5/16/2023 10.00      149.86$    1,498.60$  



5/16/2023 5.00        56.55$      282.75$     
R17 5/16/2023 1.00        42.71$      42.71$       



135 John Deere Excavator E48 5/16/2023 4.00        94.20$      376.80$     
5/16/2023 10.00      120.00$    1,200.00$  



-$           
-$           
-$           



4,565.46$  



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader



Lead Rental/RnS



Utility Truck



345 John Deere Excavator
450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Unidilla and Pond Intersection
Install new 24" concrete storm sewer











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
5/16/2023 ft 32.00       40.25$     1,288.00$         
5/16/2023 ton 190.87     4.35$       830.28$            
5/16/2023 ton 29.72       18.00$     534.96$            



-$                  



Sub Total Materials: 2,653.24$         
Plus 15 %: 397.99$            



3,051.23$         



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
CL II Sand / Fyke Sand and Gravel
24" conc pipe / Northern Conc Pipe



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Unidilla and Pond Intersection
Install new 24" concrete storm sewer











$7,229.60



$40.00 $189.60





Bmckay


Highlight





Bmckay


Line








			5-16-2023 Storm Sewer T&M.pdf


			Summary


			Labor


			Equipment


			Materials





			5-16-2023 IDR









Cost vs Income/5-17-2023.pdf




Date: 5/17/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



7,769.07$                   



6,438.48$                   



6,121.19$                   



20,328.74$                 



Unidilla and Pond Intersection
Install new 24" concrete storm sewer



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant



Page 1 of 4



Cost        $20,328.74
Income    $17,139.20



               $3,189.54





Bmckay


Highlight





Bmckay


Underline











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 5/17/2023 10.00 55.17$        1.50         75.75        665.33$              
Phil Alvarez Operator 5/17/2023 10.00 64.00$        1.50         83.41        765.12$              
Dan Ratliff Operator 5/17/2023 10.00 67.45$        1.00         88.58        763.08$              
Alex Orta Martinez Laborer Class 2 5/17/2023 10.00 45.05$        1.00         60.32        510.82$              
Joel Becerrill Laborer  Class 1 5/17/2023 10.00 44.39$        1.00         59.33        503.23$              
Tucker Elliott Laborer Class 1 5/17/2023 8.00 44.39$        1.00         59.33        414.45$              
Jeanna Crandel Laborer 5/17/2023 10.00 33.62$        1.00         43.17        379.37$              
Tim Blackford Operator 5/17/2023 10.00 64.00$        1.00         83.41        723.41$              
Roy Truck Driver 5/17/2023 10.00 25.00$        1.00         37.50        287.50$              



-$                    
5,012.30$           



7,769.07$           



Install new 24" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Unidilla and Pond Intersection











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
5/17/2023 11.50      35.00$      402.50$     



P-92 5/17/2023 11.00      25.00$      275.00$     
L51 5/17/2023 11.00      56.46$      621.06$     
E51 5/17/2023 11.00      149.86$    1,648.46$  



5/17/2023 5.00        56.55$      282.75$     
R17 5/17/2023 1.00        42.71$      42.71$       



135 John Deere Excavator E48 5/17/2023 5.00        94.20$      471.00$     
5/17/2023 11.00      120.00$    1,320.00$  
5/17/2023 11.00      125.00$    1,375.00$  



-$           
-$           



6,438.48$  



Lead Rental/Cupp



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader



Lead Rental/RnS



Utility Truck



345 John Deere Excavator
450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Unidilla and Pond Intersection
Install new 24" concrete storm sewer











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
5/17/2023 ft 32.00       40.25$     1,288.00$         
5/17/2023 ton 328.50     4.35$       1,428.98$         
5/17/2023 ton 57.60       18.00$     1,036.80$         
5/17/2023 ea 1.00        ######## 1,569.00$         



Sub Total Materials: 5,322.78$         
Plus 15 %: 798.42$            



6,121.19$         



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
CL II Sand / Fyke Sand and Gravel
24" conc pipe / Northern Conc Pipe



Dr Struc, 48 inch/Grand Valley Concrete Products



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Unidilla and Pond Intersection
Install new 24" concrete storm sewer











$17,139.20



$40.00 $529.20





Bmckay


Highlight





Bmckay


Line








			5-17-2023 Storm Sewer T&M.pdf


			Summary


			Labor


			Equipment


			Materials





			5-17-2023 IDR















Cost vs Income/5-18-2023.pdf




Date: 5/18/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



8,168.23$                   



8,253.34$                   



9,460.15$                   



25,881.72$                 



Pond
Install new 24" concrete storm sewer



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant



Page 1 of 4



Cost        $25,881.72
Income    $23,046.40



               $-2,835.32





Bmckay


Highlight





Bmckay


Underline











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 5/18/2023 10.00 55.17$        1.50         75.75        665.33$              
Phil Alvarez Operator 5/18/2023 10.00 64.00$        2.00         83.41        806.82$              
Dan Ratliff Operator 5/18/2023 10.00 67.45$        1.50         88.58        807.37$              
Alex Orta Martinez Laborer Class 2 5/18/2023 10.00 45.05$        1.50         60.32        540.98$              
Joel Becerrill Laborer  Class 1 5/18/2023 10.00 44.39$        1.50         59.33        532.90$              
Tucker Elliott Laborer Class 1 5/18/2023 8.00 44.39$        1.50         59.33        444.12$              
Jeanna Crandel Laborer 5/18/2023 10.00 33.62$        1.50         43.17        400.96$              
Tim Blackford Operator 5/18/2023 10.00 64.00$        1.50         83.41        765.12$              
Roy Truck Driver 5/18/2023 10.00 25.00$        1.50         37.50        306.25$              



-$                    
5,269.83$           



8,168.23$           



Install new 24" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Pond











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
5/18/2023 11.50      35.00$      402.50$     



P-92 5/18/2023 11.50      25.00$      287.50$     
L51 5/18/2023 11.50      56.46$      649.29$     
E51 5/18/2023 11.50      149.86$    1,723.39$  



5/18/2023 5.00        56.55$      282.75$     
R17 5/18/2023 1.00        42.71$      42.71$       



135 John Deere Excavator E48 5/18/2023 6.00        94.20$      565.20$     
5/18/2023 11.50      120.00$    1,380.00$  
5/18/2023 11.50      120.00$    1,380.00$  
5/18/2023 11.00      140.00$    1,540.00$  



-$           
8,253.34$  



Lead Rental/RnS
Lead Rental/Ed Girard



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader



Lead Rental/RnS



Utility Truck



345 John Deere Excavator
450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Pond
Install new 24" concrete storm sewer











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
5/18/2023 ft 131.00     40.25$     5,272.75$         
5/18/2023 ton 556.60     4.35$       2,421.21$         
5/18/2023 ton 29.57       18.00$     532.26$            
5/18/2023 ea -          -$         -$                  



Sub Total Materials: 8,226.22$         
Plus 15 %: 1,233.93$         



9,460.15$         



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
CL II Sand / Fyke Sand and Gravel
24" conc pipe / Northern Conc Pipe



Dr Struc, 48 inch/Grand Valley Concrete Products



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Pond
Install new 24" concrete storm sewer











$23,046.40



$40.00 $776.40





Bmckay


Highlight
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			5-18-2023 Storm Sewer T&M.pdf


			Summary


			Labor


			Equipment


			Materials





			5-18-2023 IDR















Cost vs Income/5-19-2023.pdf




Date: 5/19/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



10,961.23$                 



7,848.85$                   



9,683.88$                   



28,493.96$                 GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant
Pond
Install new 24" concrete storm sewer



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



Page 1 of 4



Cost        $28,493.96
Income    $17,240.00



               $-11,253.96





Bmckay


Highlight





Bmckay


Underline











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 5/19/2023 55.17$        12.00       75.75        909.00$              
Phil Alvarez Operator 5/19/2023 64.00$        12.50       83.41        1,042.63$           
Dan Ratliff Operator 5/19/2023 67.45$        12.00       88.58        1,062.96$           
Alex Orta Martinez Laborer Class 2 5/19/2023 45.05$        12.00       60.32        723.84$              
Joel Becerrill Laborer  Class 1 5/19/2023 44.39$        12.00       59.33        711.96$              
Tucker Elliott Laborer Class 1 5/19/2023 2.00 44.39$        9.50         59.33        652.42$              
Jeanna Crandel Laborer 5/19/2023 33.62$        12.00       43.17        518.04$              
Tim Blackford Operator 5/19/2023 64.00$        12.00       83.41        1,000.92$           
Roy Truck Driver 5/19/2023 25.00$        12.00       37.50        450.00$              



-$                    
7,071.76$           



10,961.23$         



Install new 24" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Pond











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
5/19/2023 12.00      35.00$      420.00$     



P-92 5/19/2023 12.00      25.00$      300.00$     
L51 5/19/2023 12.00      56.46$      677.52$     
E51 5/19/2023 12.00      149.86$    1,798.32$  



5/19/2023 6.00        56.55$      339.30$     
R17 5/19/2023 1.00        42.71$      42.71$       



135 John Deere Excavator E48 5/19/2023 5.00        94.20$      471.00$     
5/19/2023 10.00      120.00$    1,200.00$  
5/19/2023 10.00      120.00$    1,200.00$  
5/19/2023 10.00      140.00$    1,400.00$  



-$           
7,848.85$  



450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Pond
Install new 24" concrete storm sewer



Lead Rental/RnS
Lead Rental/Ed Girard



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader



Lead Rental/RnS



Utility Truck



345 John Deere Excavator











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
5/19/2023 ft 72.00       40.25$     2,898.00$         
5/19/2023 ton 439.67     4.35$       1,912.56$         
5/19/2023 ton 52.90       18.00$     952.20$            
5/19/2023 ea 1.00        ######## 2,658.00$         



Sub Total Materials: 8,420.76$         
Plus 15 %: 1,263.11$         



9,683.88$         



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Pond
Install new 24" concrete storm sewer



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
CL II Sand / Fyke Sand and Gravel
24" conc pipe / Northern Conc Pipe



Dr Struc, 60 inch/Grand Valley Concrete Products














			5-19-2023 Storm Sewer T&M.pdf


			Summary


			Labor


			Equipment


			Materials





			5-19-2023 IDR









Cost vs Income/5-22-2023.pdf




Date: 5/22/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



8,241.20$                   



8,026.24$                   



6,701.17$                   



22,968.61$                 GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



Page 1 of 4



Cost        $22,968.61
Income    $22,131.20



               $-837.41





Bmckay


Highlight





Bmckay


Underline











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 5/22/2023 10.00 55.17$        1.50         75.75        665.33$              
Phil Alvarez Operator 5/22/2023 10.00 64.00$        1.50         83.41        765.12$              
Dan Ratliff Operator 5/22/2023 10.00 67.45$        1.50         88.58        807.37$              
Alex Orta Martinez Laborer Class 2 5/22/2023 10.00 45.05$        1.50         60.32        540.98$              
Joel Becerrill Laborer  Class 1 5/22/2023 10.00 44.39$        1.50         59.33        532.90$              
Tucker Elliott Laborer Class 1 5/22/2023 10.00 44.39$        1.50         59.33        532.90$              
Jeanna Crandel Laborer 5/22/2023 10.00 33.62$        1.50         43.17        400.96$              
Tim Blackford Operator 5/22/2023 10.00 64.00$        1.50         83.41        765.12$              
Roy Truck Driver 5/22/2023 10.00 25.00$        1.50         37.50        306.25$              



-$                    
5,316.90$           



8,241.20$           



Install new 24" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Hamburg











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
5/22/2023 11.50      35.00$      402.50$     



P-92 5/22/2023 11.50      25.00$      287.50$     
L51 5/22/2023 11.50      56.46$      649.29$     
E51 5/22/2023 11.50      149.86$    1,723.39$  



5/22/2023 5.00        56.55$      282.75$     
R17 5/22/2023 1.00        42.71$      42.71$       



135 John Deere Excavator E48 5/22/2023 5.50        94.20$      518.10$     
5/22/2023 11.00      120.00$    1,320.00$  
5/22/2023 10.50      120.00$    1,260.00$  
5/22/2023 11.00      140.00$    1,540.00$  



-$           
8,026.24$  



450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



Lead Rental/IO Express
Lead Rental/Ed Girard



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader



Lead Rental/RnS



Utility Truck



345 John Deere Excavator











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
5/22/2023 ft 120.00     40.25$     4,830.00$         
5/22/2023 ton 229.22     4.35$       997.11$            
5/22/2023 ton 18.00$     -$                  
5/22/2023 ea -$                  



Sub Total Materials: 5,827.11$         
Plus 15 %: 874.07$            



6,701.17$         



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
CL II Sand / Fyke Sand and Gravel
24" conc pipe / Northern Conc Pipe



Dr Struc, 60 inch/Grand Valley Concrete Products











$6.00 $720.00



$300.00 $300.00



$40.00 $711.20



$22,131.20





Bmckay


Highlight





Bmckay


Line








			5-22-2023 Storm Sewer T&M.pdf


			Summary


			Labor


			Equipment


			Materials





			5-22-2023 IDR















Cost vs Income/5-23-2023.pdf




Date: 5/23/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



6,079.41$                   



7,662.12$                   



4,389.18$                   



18,130.71$                 GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



Page 1 of 4



Cost        $18,130.71
Income    $13,099.20



               $-5,031.51





Bmckay


Highlight





Bmckay


Underline











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 5/23/2023 4.50 55.17$        1.50         75.75        361.89$              
Phil Alvarez Operator 5/23/2023 5.00 64.00$        1.00         83.41        403.41$              
Dan Ratliff Operator 5/23/2023 10.00 67.45$        0.50         88.58        718.79$              
Alex Orta Martinez Laborer Class 2 5/23/2023 10.00 45.05$        0.50         60.32        480.66$              
Joel Becerrill Laborer  Class 1 5/23/2023 10.00 44.39$        0.50         59.33        473.57$              
Tucker Elliott Laborer Class 1 5/23/2023 5.00 44.39$        1.00         59.33        281.28$              
Jeanna Crandel Laborer 5/23/2023 7.50 33.62$        43.17        252.15$              
Tim Blackford Operator 5/23/2023 10.00 64.00$        0.50         83.41        681.71$              
Roy Truck Driver 5/23/2023 10.00 25.00$        0.50         37.50        268.75$              



-$                    
3,922.20$           



6,079.41$           



Install new 24" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Hamburg











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
5/23/2023 6.00        35.00$      210.00$     



P-92 5/23/2023 10.50      25.00$      262.50$     
L51 5/23/2023 10.50      56.46$      592.83$     
E51 5/23/2023 10.50      149.86$    1,573.53$  



5/23/2023 3.00        56.55$      169.65$     
R17 5/23/2023 1.00        42.71$      42.71$       



135 John Deere Excavator E48 5/23/2023 2.00        94.20$      188.40$     
5/23/2023 11.00      120.00$    1,320.00$  
5/23/2023 11.75      150.00$    1,762.50$  
5/23/2023 11.00      140.00$    1,540.00$  



-$           
7,662.12$  



450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



Lead Rental/IO Express
Lead Rental/Ed Girard



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader



Lead Rental/RnS



Utility Truck



345 John Deere Excavator











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
5/23/2023 ft 72.00       40.25$     2,898.00$         
5/23/2023 ton 211.19     4.35$       918.68$            
5/23/2023 ton 18.00$     -$                  
5/23/2023 ea -$                  



Sub Total Materials: 3,816.68$         
Plus 15 %: 572.50$            



4,389.18$         



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
CL II Sand / Fyke Sand and Gravel
24" conc pipe / Northern Conc Pipe



Dr Struc, 60 inch/Grand Valley Concrete Products











$6.00 $432.00



$40.00 $427.20



$13,099.20





Bmckay


Highlight





Bmckay


Line








			5-23-2023 Storm Sewer T&M.pdf


			Summary


			Labor


			Equipment


			Materials





			5-23-2023 IDR















Cost vs Income/5-24-2023.pdf




Date: 5/24/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



7,421.28$                   



7,966.47$                   



5,990.86$                   



21,378.61$                 GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



Page 1 of 4



Cost        $21,378.61
Income    $19,258.80



               $-2,119.81





Bmckay


Highlight





Bmckay


Underline











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 5/24/2023 10.00 55.17$        0.50         75.75        589.58$              
Phil Alvarez Operator 5/24/2023 10.00 64.00$        0.50         83.41        681.71$              
Dan Ratliff Operator 5/24/2023 10.00 67.45$        0.50         88.58        718.79$              
Alex Orta Martinez Laborer Class 2 5/24/2023 10.00 45.05$        0.50         60.32        480.66$              
Joel Becerrill Laborer  Class 1 5/24/2023 10.00 44.39$        0.50         59.33        473.57$              
Tucker Elliott Laborer Class 1 5/24/2023 10.00 44.39$        0.50         59.33        473.57$              
Jeanna Crandel Laborer 5/24/2023 10.00 33.62$        43.17        336.20$              
Tim Blackford Operator 5/24/2023 10.00 64.00$        1.50         83.41        765.12$              
Roy Truck Driver 5/24/2023 10.00 25.00$        0.50         37.50        268.75$              



-$                    
4,787.93$           



7,421.28$           



Install new 24" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Hamburg











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
5/24/2023 10.50      35.00$      367.50$     



P-92 5/24/2023 10.50      25.00$      262.50$     
L51 5/24/2023 10.50      56.46$      592.83$     
E51 5/24/2023 10.50      149.86$    1,573.53$  



5/24/2023 5.00        56.55$      282.75$     
R17 5/24/2023 0.50        42.71$      21.36$       



135 John Deere Excavator E48 5/24/2023 5.00        94.20$      471.00$     
5/24/2023 10.00      120.00$    1,200.00$  
5/24/2023 11.50      150.00$    1,725.00$  
5/24/2023 10.50      140.00$    1,470.00$  



-$           
7,966.47$  



450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



Lead Rental/IO Express
Lead Rental/Ed Girard



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader



Lead Rental/RnS



Utility Truck



345 John Deere Excavator











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
5/24/2023 ft 72.00       40.25$     2,898.00$         
5/24/2023 ton 415.96     4.35$       1,809.43$         
5/24/2023 ton 27.89       18.00$     502.02$            
5/24/2023 ea -$                  



Sub Total Materials: 5,209.45$         
Plus 15 %: 781.42$            



5,990.86$         



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
CL II Sand / Fyke Sand and Gravel
24" conc pipe / Northern Conc Pipe



Dr Struc, 60 inch/Grand Valley Concrete Products











$6.00 $636.00



$40.00 $602.80



$19,258.80





Bmckay


Highlight





Bmckay


Line








			5-24-2023 Storm Sewer T&M.pdf


			Summary


			Labor


			Equipment


			Materials





			5-24-2023 IDR















Cost vs Income/5-25-2023.pdf




Date: 5/25/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



8,241.20$                   



8,799.33$                   



7,136.91$                   



24,177.43$                 



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



Page 1 of 4



Cost        $24,177.43
Income    $14,145.20



               $-10,032.23





Bmckay


Highlight





Bmckay


Underline











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 5/25/2023 10.00 55.17$        1.50         75.75        665.33$              
Phil Alvarez Operator 5/25/2023 10.00 64.00$        1.50         83.41        765.12$              
Dan Ratliff Operator 5/25/2023 10.00 67.45$        1.50         88.58        807.37$              
Alex Orta Martinez Laborer Class 2 5/25/2023 10.00 45.05$        1.50         60.32        540.98$              
Joel Becerrill Laborer  Class 1 5/25/2023 10.00 44.39$        1.50         59.33        532.90$              
Tucker Elliott Laborer Class 1 5/25/2023 10.00 44.39$        1.50         59.33        532.90$              
Jeanna Crandel Laborer 5/25/2023 10.00 33.62$        1.50         43.17        400.96$              
Tim Blackford Operator 5/25/2023 10.00 64.00$        1.50         83.41        765.12$              
Roy Truck Driver 5/25/2023 10.00 25.00$        1.50         37.50        306.25$              



-$                    
5,316.90$           



8,241.20$           



Install new 24" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Hamburg











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
5/25/2023 11.50      35.00$      402.50$     



P-92 5/25/2023 11.50      25.00$      287.50$     
L51 5/25/2023 11.50      56.46$      649.29$     
E51 5/25/2023 11.50      149.86$    1,723.39$  



5/25/2023 5.50        56.55$      311.03$     
R17 5/25/2023 2.00        42.71$      85.42$       



135 John Deere Excavator E48 5/25/2023 6.00        94.20$      565.20$     
#510 5/25/2023 11.50      120.00$    1,380.00$  
#527 5/25/2023 12.00      140.00$    1,680.00$  
#94 5/25/2023 12.25      140.00$    1,715.00$  



-$           
8,799.33$  



450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



Lead Rental / Ed Girard Trucking
Lead Rental / IO Express



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader



Lead Rental / RnS



Utility Truck



345 John Deere Excavator











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
5/25/2023 60.00       40.25$     2,415.00$         
5/25/2023 60.00       2.63$       157.80$            
5/25/2023 53.92       18.00$     970.56$            
5/25/2023 262.72     4.65$       1,221.65$         



48" Dr Structure / Grand Valley Conc Products 5/25/2023 1.00        ######## 1,441.00$         



Sub Total Materials: 6,206.01$         
Plus 15 %: 930.90$            



7,136.91$         



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
6" underdrain / Ferguson Waterworks
24" conc pipe / Northern Conc Pipe



CL II Sand / Fyke Sand and Gravel











$6.00 $360.00



$300.00 $300.00











$40.00 $785.20



$14,145.20
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Highlight
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			5-25-2023 Storm Sewer T&M.pdf


			Summary


			Labor


			Equipment


			Materials





			5-25-2023 IDR















Cost vs Income/5-26-2023.pdf




Date: 5/26/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



6,868.05$                   



5,410.45$                   



5,436.28$                   



17,714.78$                 GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



Page 1 of 4



Cost        $17,714.78
Income    $12,022.40



               $-5,692.38





Bmckay


Highlight





Bmckay


Underline











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 5/26/2023 55.17$        7.50 75.75        568.13$              
Phil Alvarez Operator 5/26/2023 64.00$        7.50 83.41        625.58$              
Dan Ratliff Operator 5/26/2023 67.45$        7.50 88.58        664.35$              
Alex Orta Martinez Laborer Class 2 5/26/2023 45.05$        7.50 60.32        452.40$              
Joel Becerrill Laborer  Class 1 5/26/2023 44.39$        7.50 59.33        444.98$              
Tucker Elliott Laborer Class 1 5/26/2023 44.39$        7.50 59.33        444.98$              
Jeanna Crandel Laborer OJT 5/26/2023 33.62$        7.50 43.17        323.78$              
Tim Blackford Operator 5/26/2023 64.00$        7.50 83.41        625.58$              
Roy Truck Driver 5/26/2023 25.00$        7.50 37.50        281.25$              



-$                    
4,431.00$           



6,868.05$           



Install new 24" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Hamburg











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
5/26/2023 7.50        35.00$      262.50$     



P-92 5/26/2023 7.50        25.00$      187.50$     
L51 5/26/2023 7.50        56.46$      423.45$     
E51 5/26/2023 7.50        149.86$    1,123.95$  



5/26/2023 3.50        56.55$      197.93$     
R17 5/26/2023 2.00        42.71$      85.42$       



135 John Deere Excavator E48 5/26/2023 3.50        94.20$      329.70$     
#510 5/26/2023 7.00        120.00$    840.00$     
#527 5/26/2023 7.00        140.00$    980.00$     
#94 5/26/2023 7.00        140.00$    980.00$     



-$           
5,410.45$  



Lead Rental / Ed Girard Trucking
Lead Rental / IO Express



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader



Lead Rental / RnS



Utility Truck



345 John Deere Excavator
450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
5/25/2023 64.00       40.25$     2,576.00$         
5/25/2023 64.00       2.63$       168.32$            
5/25/2023 32.66       18.00$     587.88$            
5/25/2023 300.00     4.65$       1,395.00$         



Sub Total Materials: 4,727.20$         
Plus 15 %: 709.08$            



5,436.28$         



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
6" underdrain / Ferguson Waterworks
24" conc pipe / Northern Conc Pipe



CL II Sand / Fyke Sand and Gravel



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer











$6.00 $384.00



$40.00 $758.40



$12,022.40





Bmckay


Highlight





Bmckay


Line








			5-26-2023 Storm Sewer T&M.pdf


			Summary


			Labor


			Equipment


			Materials





			5-26-2023 IDR















Cost vs Income/5-30-2023.pdf




Date: 5/30/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



7,325.46$                   



7,100.72$                   



6,292.22$                   



20,718.40$                 GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



Page 1 of 4



Cost        $20,718.40
Income    $12,973.20



               $-7,745.20





Bmckay


Highlight





Bmckay


Underline











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 5/30/2023 10.00 55.17$        0.50 75.75        589.58$              
Phil Alvarez Operator 5/30/2023 10.00 64.00$        0.50 83.41        681.71$              
Dan Ratliff Operator 5/30/2023 10.00 67.45$        0.50 88.58        718.79$              
Alex Orta Martinez Laborer Class 2 5/30/2023 10.00 45.05$        0.50 60.32        480.66$              
Joel Becerrill Laborer  Class 1 5/30/2023 10.00 44.39$        0.50 59.33        473.57$              
Tucker Elliott Laborer Class 1 5/30/2023 10.00 44.39$        0.50 59.33        473.57$              
Jeanna Crandel Laborer OJT 5/30/2023 10.00 33.62$        0.50 43.17        357.79$              
Tim Blackford Operator 5/30/2023 10.00 64.00$        0.50 83.41        681.71$              
Roy Truck Driver 5/30/2023 10.00 25.00$        0.50 37.50        268.75$              



-$                    
4,726.10$           



7,325.46$           



Install new 24" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Hamburg











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
5/30/2023 10.50      35.00$      367.50$     



P-92 5/30/2023 10.50      25.00$      262.50$     
L51 5/30/2023 10.50      56.46$      592.83$     
E51 5/30/2023 10.50      149.86$    1,573.53$  



5/30/2023 5.00        56.55$      282.75$     
R17 5/30/2023 1.00        42.71$      42.71$       



135 John Deere Excavator E48 5/30/2023 4.50        94.20$      423.90$     
#510 5/30/2023 9.50        120.00$    1,140.00$  
#527 5/30/2023 10.00      140.00$    1,400.00$  
#94 5/30/2023 7.25        140.00$    1,015.00$  



-$           
7,100.72$  



Lead Rental / Ed Girard Trucking
Lead Rental / IO Express



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader



Lead Rental / RnS



Utility Truck



345 John Deere Excavator
450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
5/30/2023 ft 33.00       40.25$     1,328.25$         
5/30/2023 ft 33.00       2.63$       86.79$              
5/30/2023 ton 26.33       18.00$     473.94$            
5/30/2023 ton 273.23     4.65$       1,270.52$         



Dr Structure, 48 inch / Grand Valley Concrete Products 5/30/2023 ea 1.00        ######## 1,373.00$         
Dr Structure, 48 inch / Grand Valley Concrete Products 5/30/2023 ea 1.00        939.00$   939.00$            



Sub Total Materials: 5,471.50$         
Plus 15 %: 820.72$            



6,292.22$         



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
6" underdrain / Ferguson Waterworks
24" conc pipe / Northern Conc Pipe



CL II Sand / Fyke Sand and Gravel



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer











$6.00 $198.00



$300.00 $300.00











$40.00 $465.20



$12,973.20





Bmckay


Highlight
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			5-30-2023 Storm Sewer T&M.pdf


			Summary


			Labor


			Equipment


			Materials





			5-30-2023 IDR















Cost vs Income/6-12-2023.pdf




Date: 6/12/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



6,867.59$                   



6,003.11$                   



11,311.24$                 



24,181.93$                 



Hamburg
Install new 24" concrete storm sewer



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant



Page 1 of 4



Cost        $24,181.93
Income   $45,180.00



               $20,998.07





Bmckay


Underline





Bmckay


Highlight











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 6/12/2023 10.00 55.17$        75.75        551.70$              
Phil Alvarez Operator 6/12/2023 10.00 64.00$        83.41        640.00$              
Dan Ratliff Operator 6/12/2023 10.00 67.45$        88.58        674.50$              
Alex Orta Martinez Laborer Class 2 6/12/2023 10.00 45.05$        60.32        450.50$              
Joel Becerrill Laborer  Class 1 6/12/2023 10.00 44.39$        59.33        443.90$              
Tucker Elliott Laborer Class 1 6/12/2023 10.00 44.39$        59.33        443.90$              
Jeanna Crandel Laborer OJT 6/12/2023 10.00 33.62$        43.17        336.20$              
Tim Blackford Operator 6/12/2023 10.00 64.00$        83.41        640.00$              
Roy Truck Driver 6/12/2023 10.00 25.00$        37.50        250.00$              



-$                    
4,430.70$           



6,867.59$           



Install new 24" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Hamburg











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
6/12/2023 10.00      35.00$      350.00$     



P-92 6/12/2023 10.00      25.00$      250.00$     
L51 6/12/2023 10.00      56.46$      564.60$     
E51 6/12/2023 10.00      149.86$    1,498.60$  



6/12/2023 4.00        56.55$      226.20$     
R17 6/12/2023 1.00        42.71$      42.71$       



135 John Deere Excavator E48 6/12/2023 5.00        94.20$      471.00$     
#510 6/12/2023 10.00      120.00$    1,200.00$  
#527 6/12/2023 10.00      140.00$    1,400.00$  
#94 6/12/2023 140.00$    -$           



-$           
6,003.11$  



Lead Rental / Ed Girard Trucking
Lead Rental / IO Express



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader



Lead Rental / RnS



Utility Truck



345 John Deere Excavator
450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
6/12/2023 ft 20.00       40.25$     805.00$            



18" conc pipe / Northern Conc Pipe 6/12/2023 ft 232.00     26.00$     6,032.00$         
6/12/2023 ft 2.63$       -$                  
6/12/2023 ton 18.00$     -$                  
6/12/2023 ton 59.97       4.65$       278.86$            



Dr Structure, 72 inch / Grand Valley Concrete Products 6/12/2023 ea 1.00        ######## 2,720.00$         
Dr Structure, 48 inch / Grand Valley Concrete Products 6/12/2023 ea -$                  



Sub Total Materials: 9,835.86$         
Plus 15 %: 1,475.38$         



11,311.24$       



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
6" underdrain / Ferguson Waterworks



24" conc pipe / Northern Conc Pipe



CL II Sand / Fyke Sand and Gravel



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer











$7,500 $7500.00











$45,180.00
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			6-12-2023 Storm Sewer T&M.pdf


			Summary


			Labor


			Equipment


			Materials





			6-12-2023 IDR















Cost vs Income/6-13-2023.pdf




Date: 6/13/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



7,783.33$                   



6,585.98$                   



12,455.37$                 



26,824.68$                 GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



Page 1 of 4



Cost        $26,824.68
Income   $45,320.00



               $18,495.32





Bmckay


Underline





Bmckay


Highlight











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 6/13/2023 10.00 55.17$        1.00 75.75        627.45$              
Phil Alvarez Operator 6/13/2023 10.00 64.00$        1.00 83.41        723.41$              
Dan Ratliff Operator 6/13/2023 10.00 67.45$        1.00 88.58        763.08$              
Alex Orta Martinez Laborer Class 2 6/13/2023 10.00 45.05$        1.00 60.32        510.82$              
Joel Becerrill Laborer  Class 1 6/13/2023 10.00 44.39$        1.00 59.33        503.23$              
Tucker Elliott Laborer Class 1 6/13/2023 10.00 44.39$        1.00 59.33        503.23$              
Jeanna Crandel Laborer OJT 6/13/2023 10.00 33.62$        1.00 43.17        379.37$              
Tim Blackford Operator 6/13/2023 10.00 64.00$        1.00 83.41        723.41$              
Roy Truck Driver 6/13/2023 10.00 25.00$        1.00 37.50        287.50$              



-$                    
5,021.50$           



7,783.33$           



Install new 24" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Hamburg











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
6/13/2023 11.00      35.00$      385.00$     



P-92 6/13/2023 11.00      25.00$      275.00$     
L51 6/13/2023 11.00      56.46$      621.06$     
E51 6/13/2023 11.00      149.86$    1,648.46$  



6/13/2023 5.00        56.55$      282.75$     
R17 6/13/2023 1.00        42.71$      42.71$       



135 John Deere Excavator E48 6/13/2023 5.00        94.20$      471.00$     
#510 6/13/2023 11.00      120.00$    1,320.00$  
#527 6/13/2023 11.00      140.00$    1,540.00$  
#94 6/13/2023 140.00$    -$           



-$           
6,585.98$  



450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



Lead Rental / Ed Girard Trucking
Lead Rental / IO Express



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader



Lead Rental / RnS



Utility Truck



345 John Deere Excavator











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
6/13/2023 ft 40.25$     -$                  



18" conc pipe / Northern Conc Pipe 6/13/2023 ft 288.00     26.00$     7,488.00$         
6/13/2023 ft 2.63$       -$                  
6/13/2023 ton 18.00$     -$                  
6/13/2023 ton 328.12     4.65$       1,525.76$         



Dr Structure, 60 inch / Grand Valley Concrete Products 6/13/2023 ea 1.00        ######## 1,817.00$         
Dr Structure, 48 inch / Grand Valley Concrete Products 6/13/2023 ea -$                  



Sub Total Materials: 10,830.76$       
Plus 15 %: 1,624.61$         



12,455.37$       



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
6" underdrain / Ferguson Waterworks



24" conc pipe / Northern Conc Pipe



CL II Sand / Fyke Sand and Gravel














			6-13-2023 Storm Sewer T&M.pdf


			Summary


			Labor


			Equipment


			Materials





			6-13-2023 IDR









Cost vs Income/6-14-2023.pdf




Date: 6/14/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



4,807.31$                   



4,141.55$                   



8,340.88$                   



17,289.74$                 



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



Page 1 of 4



Cost        $17,289.74
Income   $27,590.00



               $10,300.26





Bmckay


Underline





Bmckay


Highlight











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 6/14/2023 7.00 55.17$        75.75        386.19$              
Phil Alvarez Operator 6/14/2023 7.00 64.00$        83.41        448.00$              
Dan Ratliff Operator 6/14/2023 7.00 67.45$        88.58        472.15$              
Alex Orta Martinez Laborer Class 2 6/14/2023 7.00 45.05$        60.32        315.35$              
Joel Becerrill Laborer  Class 1 6/14/2023 7.00 44.39$        59.33        310.73$              
Tucker Elliott Laborer Class 1 6/14/2023 7.00 44.39$        59.33        310.73$              
Jeanna Crandel Laborer OJT 6/14/2023 7.00 33.62$        43.17        235.34$              
Tim Blackford Operator 6/14/2023 7.00 64.00$        83.41        448.00$              
Roy Truck Driver 6/14/2023 7.00 25.00$        37.50        175.00$              



-$                    
3,101.49$           



4,807.31$           



Install new 24" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Hamburg











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
6/14/2023 7.00        35.00$      245.00$     



P-92 6/14/2023 7.00        25.00$      175.00$     
L51 6/14/2023 7.00        56.46$      395.22$     
E51 6/14/2023 7.00        149.86$    1,049.02$  



6/14/2023 4.00        56.55$      226.20$     
R17 6/14/2023 1.00        42.71$      42.71$       



135 John Deere Excavator E48 6/14/2023 2.00        94.20$      188.40$     
#510 6/14/2023 7.00        120.00$    840.00$     
#527 6/14/2023 7.00        140.00$    980.00$     
#94 6/14/2023 140.00$    -$           



-$           
4,141.55$  



Lead Rental / Ed Girard Trucking
Lead Rental / IO Express



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader



Lead Rental / RnS



Utility Truck



345 John Deere Excavator
450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
6/14/2023 ft 70.00       19.20$     1,344.00$         



18" conc pipe / Northern Conc Pipe 6/14/2023 ft 81.00       26.00$     2,106.00$         
6/14/2023 ft 2.63$       -$                  
6/14/2023 ton 18.00$     -$                  
6/14/2023 ton 294.18     4.65$       1,367.94$         



Dr Structure, 60 inch / Grand Valley Concrete Products 6/14/2023 ea 1.00        ######## 1,550.00$         
Dr Structure, 48 inch / Grand Valley Concrete Products 6/14/2023 ea 1.00        885.00$   885.00$            



Sub Total Materials: 7,252.94$         
Plus 15 %: 1,087.94$         



8,340.88$         



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
6" underdrain / Ferguson Waterworks



15" conc pipe / Northern Conc Pipe



CL II Sand / Fyke Sand and Gravel



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer














			6-14-2023 Storm Sewer T&M.pdf


			Summary


			Labor


			Equipment


			Materials





			6-14-2023 IDR















Cost vs Income/6-15-2023.pdf




Date: 6/15/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



6,180.83$                   



5,344.94$                   



7,933.98$                   



19,459.75$                 GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



Page 1 of 4



Cost        $19,459.75
Income    $31,500.00



               $12,040.25





Bmckay


Highlight





Bmckay


Underline











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 6/15/2023 9.00 55.17$        75.75        496.53$              
Phil Alvarez Operator 6/15/2023 9.00 64.00$        83.41        576.00$              
Dan Ratliff Operator 6/15/2023 9.00 67.45$        88.58        607.05$              
Alex Orta Martinez Laborer Class 2 6/15/2023 9.00 45.05$        60.32        405.45$              
Joel Becerrill Laborer  Class 1 6/15/2023 9.00 44.39$        59.33        399.51$              
Tucker Elliott Laborer Class 1 6/15/2023 9.00 44.39$        59.33        399.51$              
Jeanna Crandel Laborer OJT 6/15/2023 9.00 33.62$        43.17        302.58$              
Tim Blackford Operator 6/15/2023 9.00 64.00$        83.41        576.00$              
Roy Truck Driver 6/15/2023 9.00 25.00$        37.50        225.00$              



-$                    
3,987.63$           



6,180.83$           



Install new 24" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Hamburg











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
6/15/2023 9.00        35.00$      315.00$     



P-92 6/15/2023 9.00        25.00$      225.00$     
L51 6/15/2023 9.00        56.46$      508.14$     
E51 6/15/2023 9.00        149.86$    1,348.74$  



6/15/2023 5.00        56.55$      282.75$     
R17 6/15/2023 1.00        42.71$      42.71$       



135 John Deere Excavator E48 6/15/2023 3.00        94.20$      282.60$     
#510 6/15/2023 9.00        120.00$    1,080.00$  
#527 6/15/2023 9.00        140.00$    1,260.00$  
#94 6/15/2023 140.00$    -$           



-$           
5,344.94$  



Lead Rental / Ed Girard Trucking
Lead Rental / IO Express



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader



Lead Rental / RnS



Utility Truck



345 John Deere Excavator
450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
6/15/2023 ft 232.00     19.20$     4,454.40$         



18" conc pipe / Northern Conc Pipe 6/15/2023 ft 26.00$     
6/15/2023 ft 2.63$       -$                  
6/15/2023 ton 18.00$     -$                  
6/15/2023 ton 347.68     4.65$       1,616.71$         



Dr Structure, 60 inch / Grand Valley Concrete Products 6/15/2023 ea ######## -$                  
Dr Structure, 48 inch / Grand Valley Concrete Products 6/15/2023 ea 1.00        828.00$   828.00$            



Sub Total Materials: 6,899.11$         
Plus 15 %: 1,034.87$         



7,933.98$         



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
6" underdrain / Ferguson Waterworks



15" conc pipe / Northern Conc Pipe



CL II Sand / Fyke Sand and Gravel



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer











$31,500.00





Bmckay


Highlight








			6-15-2023 Storm Sewer T&M.pdf
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			Labor


			Equipment
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			6-15-2023 IDR









Cost vs Income/6-7-2023.pdf




Date: 6/7/2023



PROJECT: 
LOCATION: 



WORK COMPLETED: 



2,943.52$                   



2,526.75$                   



6,848.97$                   



12,319.25$                 



Hamburg
Install new 24" concrete storm sewer



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Summary



GRAND TOTAL: 



Labor Wage , Insurance & Applicable Taxes



Equipment Usage



Materials & Suppliers



Village of Pinckney, NW Quadrant



Page 1 of 4



Cost        $12,319.25
Income    $22,440.00



               $10,120.75





Bmckay


Highlight





Bmckay


Underline











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Employee Name Craft Class Date Reg. Hours. Unit Price OT Hours Unit Price Total
Rick Dishman Foreman 6/7/2023 4.25 55.17$        75.75        234.47$              
Phil Alvarez Operator 6/7/2023 4.50 64.00$        83.41        288.00$              
Dan Ratliff Operator 6/7/2023 4.25 67.45$        88.58        286.66$              
Alex Orta Martinez Laborer Class 2 6/7/2023 4.25 45.05$        60.32        191.46$              
Joel Becerrill Laborer  Class 1 6/7/2023 4.25 44.39$        59.33        188.66$              
Tucker Elliott Laborer Class 1 6/7/2023 4.25 44.39$        59.33        188.66$              
Jeanna Crandel Laborer OJT 6/7/2023 4.25 33.62$        43.17        142.89$              
Tim Blackford Operator 6/7/2023 4.25 64.00$        83.41        272.00$              
Roy Truck Driver 6/7/2023 4.25 25.00$        37.50        106.25$              



-$                    
1,899.05$           



2,943.52$           



Install new 24" concrete storm sewer



Total Labor Wages + 55%:



Subtotal Labor Wages:



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Labor Wages - Base Rate Plus Fringes



Village of Pinckney, NW Quadrant
Hamburg











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Unit # Date Hours Unit Price Total
6/7/2023 4.25        35.00$      148.75$     



P-92 6/7/2023 4.25        25.00$      106.25$     
L51 6/7/2023 4.25        56.46$      239.96$     
E51 6/7/2023 4.25        149.86$    636.91$     



6/7/2023 2.25        56.55$      127.24$     
R17 6/7/2023 0.50        42.71$      21.36$       



135 John Deere Excavator E48 6/7/2023 1.50        94.20$      141.30$     
#510 6/7/2023 4.25        120.00$    510.00$     
#527 6/7/2023 4.25        140.00$    595.00$     
#94 6/7/2023 140.00$    -$           



-$           
2,526.75$  



Lead Rental / Ed Girard Trucking
Lead Rental / IO Express



Equipment
Foreman Truck



Equipment Usage



Grand Total:



Volvo Loader



Lead Rental / RnS



Utility Truck



345 John Deere Excavator
450 John Deere Dozer 
Cat Roller



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer











PROJECT: 
LOCATION: 



WORK COMPLETED: 



Date UOM Quantity Unit Price Total
6/7/2023 ft 132.00     40.25$     5,313.00$         
6/7/2023 ft 2.63$       -$                  
6/7/2023 ton 18.00$     -$                  
6/7/2023 ton 138.20     4.65$       642.63$            



Dr Structure, 48 inch / Grand Valley Concrete Products 6/7/2023 ea -$                  
Dr Structure, 48 inch / Grand Valley Concrete Products 6/7/2023 ea -$                  



Sub Total Materials: 5,955.63$         
Plus 15 %: 893.34$            



6,848.97$         



Materials & Suppliers
Materials & Suppliers



Grand Total Materials:



6a Stone / Fyke Sand and Gravel
6" underdrain / Ferguson Waterworks
24" conc pipe / Northern Conc Pipe



CL II Sand / Fyke Sand and Gravel



C & D Hughes, Inc.
3097 Lansing Road, Charlotte, MI 48813



ph. 517.645.0111   fax. 517.645.0090



Village of Pinckney, NW Quadrant
Hamburg
Install new 24" concrete storm sewer











$22,440.00
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			6-7-2023 Storm Sewer T&M.pdf


			Summary


			Labor


			Equipment


			Materials





			6-7-2023 IDR









 

CAUTION: This email originated from outside Wolverine Engineers and Surveyors. Do not click
links or open attachments unless you recognize the sender and know the content is safe.

 
Joe-
 
Please see attached cost vs income reports I have put together.  I started on 5-11-2023 when we
first encountered the unknown subsurface conditions up to 5-26-2023 when we suspended
mainline operations.  CDH does acknowledge the revised storm sewer from MH 9 to MH 15 is
much shallower than designed and that production should greatly improve for us.  I
respectfully request that Wolverine along with CDH and the Village can sit down, review the cost
vs income for both the deeper sewer and the revised shallower.  I hope we can all agree to a
certain degree of compensation that is good with all parties involved.  Any questions please let me
know.
 
Respectfully
 
 

 
--
Brad McKay
Superintendent
C&D Hughes Inc
517-749-3606



Current Approved Work: $193,263.20

Current Stockpile Advancement: $0.00

Current Stockpile Recovery: $0.00

Current Retainage: $9,663.16

Current Retainage Released: $0.00

Current Liquidated Damages: $0.00

Current Adjustment: $0.00

Current Payment: $183,600.04

Approved Work To Date: $1,965,387.60

Stockpile Advancement To Date: $0.00

Stockpile Recovery To Date: $0.00

Retainage To Date: $98,269.38

Retainage Released To Date: $0.00

Liquidated Damages To Date: $0.00

Adjustments To Date: $0.00

Payments To Date: $1,867,118.22

Project Description Village of Pinckney - Northwest Quadrant Infrastructure Improvements

Prime Contractor C&D Hughes, Inc.
3097 Lansing Road
Charlotte, MI 48813

Notice to Proceed Date 04/18/2023

Construction Start Date 05/01/2023

Work Completion Date

Awarded Project Amount $2,649,531.25

Authorized Project Amount $2,649,531.25

Net Change by Change Order $0.00

Payment Number 8

Pay Period 08/22/2023 to 09/05/2023

Type

% Complete Paid Awarded Amount 74.179%

% Complete Paid Authorized Amount 74.179%

Summary

Wolverine Engineers & Surveyors, Inc.
Payment Summary
21-0084

Payment Summary:

21-0084

09/06/2023

Page 1 of 1



Description Village of Pinckney - Northwest Quadrant Infrastructure Improvements

Payment Number 8

Pay Period 08/22/2023 to 09/05/2023

Prime Contractor C&D Hughes, Inc.
3097 Lansing Road
Charlotte, MI 48813

Payment Status Pending

Awarded Project Amount $2,649,531.25

Authorized Amount $2,649,531.25

Line Number Item Unit Current Paid Quantity Unit Price Amount

Section: 1 - Road/Storm

Fund Package - Road/Storm Package

0001 2030011 Ea 1.000 $1,000.00 $1,000.00

Dr Structure, Rem

0004 4010047 Ea 2.000 $800.00 $1,600.00

Culv End Sect, Conc, 12 inch

0008 4020987 Ft 210.900 $100.00 $21,090.00

Sewer, Cl IV, 12 inch, Tr Det B

0009 4020988 Ft 49.600 $125.00 $6,200.00

Sewer, Cl IV, 15 inch, Tr Det B

0023 4037050 Ea 2.000 $2,500.00 $5,000.00

_ Dr Structure, Storm CB, 48 inch dia

Road/Storm Package Total: $34,890.00

Section 1 Total: $34,890.00

Section: 5 - Miscellaneous Shared

Fund Package - Miscellaneous Shared Package

Wolverine Engineers & Surveyors, Inc.
Pay Estimate by Fund
21-0084

Pay Estimate by Fund:

21-0084

09/06/2023

Page 1 of 4



Line Number Item Unit Current Paid Quantity Unit Price Amount

0057 2020004 Ea 1.000 $855.00 $855.00

Tree, Rem, 6 inch to 18 inch

0058 2030001 Ea 14.000 $800.00 $11,200.00

Culv, Rem, Less than 24 inch

0059 2040050 Syd 320.800 $15.00 $4,812.00

Pavt, Rem

0064 2057002 Sta 20.230 $5,000.00 $101,150.00

_ Machine Grading, Modified

0069 3010002 Cyd 1,335.500 $30.00 $40,065.00

Subbase, CIP

0071 5010005 Syd 145.600 $2.00 $291.20

HMA Surface, Rem

Miscellaneous Shared Package Total: $158,373.20

Section 5 Total: $158,373.20

Project Total: $193,263.20

Time Limits

Time Limit
Original
Deadline

Authorized
Deadline

Charges
This Period

Damages
This Period

Days Completed
To Date

Days Remaining
To Date

Damages
To Date

Final Completion 05/15/2024 05/15/2024 N/A $0.00 N/A 253.0 Days $0.00

Substantial Completion 11/15/2023 11/15/2023 N/A $0.00 N/A 71.0 Days $0.00

Total Damages: $0.00

Pay Estimate by Fund:

21-0084

09/06/2023

Page 2 of 4



Current Approved Work: $193,263.20

Current Stockpile Advancement: $0.00

Current Stockpile Recovery: $0.00

Current Retainage: $9,663.16

Current Retainage Released: $0.00

Current Liquidated Damages: $0.00

Current Adjustment: $0.00

Current Payment: $183,600.04

Previous Payment: $228,311.13

Approved Work To Date: $1,965,387.60

Stockpile Advancement To Date: $0.00

Stockpile Recovery To Date: $0.00

Retainage To Date: $98,269.38

Retainage Released To Date: $0.00

Liquidated Damages To Date: $0.00

Adjustments To Date: $0.00

Payments To Date: $1,867,118.22

Previous Payments To Date: $1,683,518.18

Summary

Pay Estimate by Fund:

21-0084

09/06/2023

Page 3 of 4



Recommended by Engineer (if required)

By: _____________________________________________________________________________________

Title: ____________________________________________________________________________________

Date: ____________________________________________________________________________________

Accepted by Contractor

By: _____________________________________________________________________________________

Title: ____________________________________________________________________________________

Date: ____________________________________________________________________________________

Authorized by Owner

By: _____________________________________________________________________________________

Title: ____________________________________________________________________________________

Date: ____________________________________________________________________________________

Approved by Funding Agency (if applicable)

By: _____________________________________________________________________________________

Title: ____________________________________________________________________________________

Date: ____________________________________________________________________________________

The undersigned Contractor certifies, to the best of its knowledge, the following: (1) All previous progress payments received from Owner
on account of Work done under the Contract have been applied on account to discharge Contractor's legitimate obligations incurred in
connection with the Work covered by prior Applications for Payment; (2) Title to all Work, materials and equipment incorporated in said
Work, or otherwise listed in or covered by this Application for Payment, will pass to Owner at time of payment free and clear of all Liens,
security interests, and encumbrances (except such as are covered by a bond acceptable to Owner indemnifying Owner against any such
Liens, security interest, or encumbrances); and (3) All the Work covered by this Application for Payment is in accordance with the Contract
Documents and is not defective.
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Jesse Lewter Digitally signed by Jesse Lewter 
Date: 2023.09.06 11:38:53 -04'00'

President

09/07/2023



Doc Express® Document Signing History
Contract: 21-0084 - Village of Pinckney Document: PAY ESTIMATE 008 2023-09-06 JN21-
0084
This document is in the process of being signed by all required signatories using the Doc Express® service. Following are the
signatures that have occurred so far.

Date Signed By

09/07/2023
Joseph White
Wolverine Engineers & Surveyors, Inc.
Electronic Signature
(Ready for Contractor to Sign)

(Ready for Owner to Sign)

(Ready for USDA Rural Development to Sign)

(Fully Executed)
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